

~~SECRET~~
~~CONFIDENTIAL~~

rec'd 8 July

Jd.
#25X1

file: Delay Actuator
Silicone Delay

In replying please address:

25X1

Additional time request
written 22 July 57

July 2, 1957

Dear Sir:

Task Order No. J under our current contract with your organization is scheduled to expire on August 7, 1957.

In the research conducted thus far under this Task Order, an experimental unit was designed and prepared to facilitate obtaining data which were considered basic to the design of the experimental prototype device. Because of the complexities of the device of interest, considerably more research time than that anticipated was expended in obtaining the selected basic-type data and in applying this information in the design of a relatively simple experimental device.

In view of the above, it is hereby requested that the research period under Task Order No. J be extended through October 31, 1957. No other change would be made in the contract. Because of some of the reduced expenditures that have been possible up to this time, it is not currently expected that an additional appropriation will be necessary as a result of the proposed extension of the research period.

The extension agreement would be consistent with our current contractual arrangements.

25X1

CONFIDENTIAL

~~SECRET~~

~~SECRET~~
CONFIDENTIAL
-2-

July 2, 1957

If you should need any additional information, please let us
know. You may direct your inquiries to at Extension 875.

25X1

Very truly yours,

25X1

Vice President

EES:dp

In Duplicate

CONFIDENTIAL
~~SECRET~~